
Memorandum 

DATE:  March 1, 2007 
TO:  Vijay Satyal, Alex Barron 
FROM:  Rachel Bullene 
SUBJECT:  Change in Timeline 

Based upon our discussion in the February 14 meeting, we are proposing a revision to the 
timeline for the “Human Health Risk Assessment from Methylmercury Contaminated 
Fish” project. 

Timeline from Proposal: 
Summary of Literature Review – March 15, 2007 
Draft Report of risk assessment model and results – June 15, 2007 
First Draft of Final Report – September 30 th 2008 
Revised Final Report – October 15 th 2007 

Proposed Revised Timeline: 
March 31– fish consumption survey complete 
April 1 – start data collection 
June 15 – complete toxicology literature review 
Aug 15 – first draft of risk estimate scenarios, methodology 
Sept 1– complete fish consumption data collection 
November 1 – baseline model complete 
December 1 – revised model with scenarios 
December 15 – draft of final report to DEQ 
January 2, 2008 – final report to DEQ 
January 30, 2008 – provide draft of manuscript for DEQ review 
February 28, 2008 – receive comments from DEQ for publication 

CC:  Peter deFur 
Greg Garman


